



*Up-to-date Questions and Answers from authentic resources to improve knowledge and pass the exam at very first attempt. ----- Guaranteed.*



ISEB-PM1 MCQs  
ISEB-PM1 TestPrep  
ISEB-PM1 Study Guide  
ISEB-PM1 Practice Test  
ISEB-PM1 Exam Questions



**ISEB**

**ISEB-PM1**

*Foundation Certificate in Project Management*



<https://killexams.com/pass4sure/exam-detail/ISEB-PM1>

**Answer: B**

**QUESTION: 611**

During which process would you obtain stakeholders' formal acceptance of the completed project scope?

- A. Quality control
- B. Scope verification
- C. Scope control
- D. Close project

**Answer: B**

**QUESTION: 612**

The initial development of a Project Scope Management plan uses which technique?

- A. Alternatives identification
- B. Scope decomposition
- C. Expert judgment
- D. Product analysis

**Answer: C**

**QUESTION: 613**

What is a hierarchically organized depiction of the identified project risks arranged by risk category?

- A. Risk register
- B. Risk breakdown structure (RBS)
- C. Risk management plan
- D. Risk category

**Answer: B**

**QUESTION: 614**

Which is a tool or technique used in scope definition?

- A. Templates, forms and standards
- B. Change requests
- C. Stakeholder analysis
- D. Project assumptions

**Answer:** C

**QUESTION:** 615

What is the total float of the critical path?

- A. Can be any number
- B. Zero or positive
- C. Zero or negative
- D. Depends on the calendar

**Answer:** C

**QUESTION:** 616

Which of the following is the correct network diagram for the table?

Activity Duration	Days	Predecessor
A	5	
B	2	
C	4	A
D	2	B,C
E	5	D

- A. Begin - A - C - D - E - End - B - D
- B. Begin - A - B - C - D - E - End
- C. Begin - A - B - D - E - End A - C - D
- D. Begin - A - C - D - E - End - B - C

**Answer:** A

**QUESTION:** 617

Which of the following is a schedule network analysis technique that takes limited resources into account?

- A. Network reserve analysis
- B. Critical chain method
- C. Lead and lag adjustment
- D. Critical path method

**Answer:** B

**QUESTION:** 618

Fast tracking is a schedule compression technique used to shorten the project schedule without changing project scope. Which of the following can result from fast tracking?

- A. The risk of achieving the shortened project time is increased.
- B. The critical path will have positive total float.
- C. Contingency reserves are released for redeployment by the project manager.
- D. Duration buffers are added to maintain a focus on planned activity durations.

**Answer:** A

**QUESTION:** 619

Which estimating technique uses the actual costs of previous similar projects as a basis for estimating the costs of the current project?

- A. Analogous
- B. Parametric
- C. Bottom-up
- D. Top-down

**Answer:** A

**QUESTION:** 620

Your project has an EV of 100 work-days, an AC of 120 work-days, and a PV of 80 work-days. What should be your concern?

- A. There is a cost under run.

- B. There is a cost overrun.
- C. May not meet deadline.
- D. The project is 20 days behind schedule.

**Answer:** B

**QUESTION:** 621

Which illustrates the connection between work that needs to be done and its project team members?

- A. Work breakdown structure
- B. Network diagrams
- C. Staffing management plan
- D. Responsibility matrix

**Answer:** D

**QUESTION:** 622

When can pre-assignment of project team members occur?

- A. When the project uses capital expenditures.
- B. When the required staff can be acquired from outside sources.
- C. When the project would be ignored due to travel expenses.
- D. When the project is the result of specific people being promised as part of a competitive proposal.

**Answer:** D

**QUESTION:** 623

Which process uses occurrence probability and impact on project objectives to assess the priority of identified risks?

- A. Risk identification
- B. Qualitative risk analysis
- C. Risk management planning
- D. Quantitative risk analysis

**Answer:** B

**QUESTION:** 624

In which process might you use risk reassessment as a tool and technique?

- A. Qualitative risk analysis
- B. Risk monitoring and control
- C. Monitor and control project work
- D. Risk response planning

**Answer:** B

**QUESTION:** 625

A contract management plan is a subsidiary of what other type of plan?

- A. Resource plan
- B. Project management plan
- C. Cost control plan
- D. Expected monetary value plan

**Answer:** B

Killexams.com is a leading online platform specializing in high-quality certification exam preparation. Offering a robust suite of tools, including MCQs, practice tests, and advanced test engines, Killexams.com empowers candidates to excel in their certification exams. Discover the key features that make Killexams.com the go-to choice for exam success.



## Exam Questions:

Killexams.com provides exam questions that are experienced in test centers. These questions are updated regularly to ensure they are up-to-date and relevant to the latest exam syllabus. By studying these questions, candidates can familiarize themselves with the content and format of the real exam.

## Exam MCQs:

Killexams.com offers exam MCQs in PDF format. These questions contain a comprehensive collection of questions and answers that cover the exam topics. By using these MCQs, candidate can enhance their knowledge and improve their chances of success in the certification exam.

## Practice Test:

Killexams.com provides practice test through their desktop test engine and online test engine. These practice tests simulate the real exam environment and help candidates assess their readiness for the actual exam. The practice test cover a wide range of questions and enable candidates to identify their strengths and weaknesses.

## Guaranteed Success:

Killexams.com offers a success guarantee with the exam MCQs. Killexams claim that by using this materials, candidates will pass their exams on the first attempt or they will get refund for the purchase price. This guarantee provides assurance and confidence to individuals preparing for certification exam.

## Updated Contents:

Killexams.com regularly updates its question bank of MCQs to ensure that they are current and reflect the latest changes in the exam syllabus. This helps candidates stay up-to-date with the exam content and increases their chances of success.